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Outline

!Dual	agency	project	office	aspects	
!Progress	to	PDR	
!Project	development	funding	priori4es	
!Pre-PDR	review	recommenda4ons
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Project	Office	Issues

!NSF	&	DOE	scope	handled	by	a	single	project	office,	integrated	
management	team	
" Many	benefits:	shared	exper4se	etc.	

!But	different	4melines	for	NSF	&	DOE:	
" Fall	2017	DOE	CD-1	
" Jan	2018	NSF	PDR		

o “CD-2-like”,	but	different	handling	of	risk	analysis	&	con4ngency	
es4ma4on	

o But	no	pre-review	EV	status	repor4ng	
" Fall	2018	DOE	CD-2	

!Develop	project	more	synchronously	than	agency	4melines	
" E.g.	full	RLS	for	NSF	&	DOE	scope	by	summer	2017
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Going	Forward:	L2	Systems
! Status	of	NSF-funded	systems:	

" Significant	progress	since	pre-	PDR	(which	was	held	as	things	were	
accelera4ng),	both	in	project	development	and	team	knowledge
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System RLS	v1 BOE	&	RLS	v1	
Scrubbing

Bo^om-up	
con4ngency	
(uncertainty)

v1	Complete RLS	v2	Target

6.4	LAr Complete 60%	done 5/31 5/31 7/15

6.5	Tile Complete Complete Complete 3/15 6/15

6.6	Muon Complete 5/22 6/15 6/15 7/31

6.8	Trigger
Schedule	
100%			
Loading	50%

6/10 6/30 6/30 8/15
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Current	Timeline

!Here	items	that	involve	L2,	L3,	CAMs,	ICs		
" RLS,	BOE,	risk	register,	etc.	

!May	DR	turned	into	thorough	6-system	scrubbing	marathon	
" Some	external	help,	but	less	formal	than	DR

5

NSF mini-review

NSF mini-review DR
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Deliverables
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Deliverable Current	Status Delivery	Date Responsible
WBS	&	RLS 70%	(NSF) October	2017 Brooijmans	
Cost	Model	Data	Set Not	yet October	2017 Guo
Risk/con4ngency 20% October	2017 Risk	Management	Team
PMCS Done Done
Feasibility R&D December	(TDRs) Evans	(ATLAS)
Project	Execu4on	Pl v2 PO
Project	Developm.	Pl. Drah	is	PEP	Chap	3 July	2017 Tuts
Interface	specs Drah	v2 May	2017 ATLAS	TDAQ
ES&H	Plan Done	 Done
Cost	Es4ma4ng	Plan v2 PO
Risk	Mgt	Plan v1 October	2017 Risk	Management	Team
Config.	Mgt	Plan v1 PO
Scope	Mgt	Plan CDR	drah September	2017 PO
Outreach	&	Impacts PEP	Chap	1.4	&	2.6 Done
Construc4on	Mgt	Pl Drah September	2017 Tuts
Systems	Eng.	Mgt	Pl 30% September	2017 Evans
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Funding	PrioriCes

!NSF	funding	to	MREFC	start	set	in	opera4ons	coopera4ve	
agreement	

!Within	set	envelope,	budgets	set	based	on	best	es4mates	
available	then	
" With	RLS	in	hand,	will	revisit	the	numbers	to	op4mize	progress	
" Project	office	very	high	priority	

!May	need	to	react	to	current	extraordinary	circumstances
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Pre-PDR	RecommendaCons
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Pre-PDR:	Project	Management

! Iden4fy	addi4onal	resources	and	increase	percentage	frac4ons	of	
key	people	on	this	project;	augment	personnel	suppor4ng	the	
project	office,	in	par4cular	project	controls	
" Evolving:	

o Risk	management	team	star4ng	up,	also	frees	up	some	of	Hal	Evans’	
4me	

o Added	budget	analyst	at	BNL	
o Tuts	chair	term	ends	6/30,	so	goes	from	30%	to	80%	then	
o Evalua4ng	budgetary	picture	to	increase	project	controls	resources	

without	jeopardizing	technical	progress	

!Work	with	LFO	to	develop	clear	list	&	schedule	of	deliverables	for	
PDR	
" Started	(Rebecca’s	feedback	from	pre-PDR)	
" Send	documents	to	LFO	again	aher	significant	updates,	discuss	in	biweekly	

mee4ngs	with	NSF
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!Project	should	clarify	with	the	funding	agencies	what	the	overall	review	
schedule	[for	PDR]	can/should	be,	and	clarify	LFM	requirements	for	the	
review	
" We	will	have	v1	of	the	NSF	part	of	the	RLS	scrubbed	by	~mid	June	

o Will	tell	us	how	much	funding	needed	in	April	2020-April	2021,	impact	of	
profile	changes	

" Work	with	NSF	to	understand	if	any	flexibility	there	
" [CD-1	schedule	in	flux	given	uncertain4es	in	FY18	budget	

o Likely	not	in	early	Fall]	
" Interpre4ng	LFM	requirements	

o See	previous	two	slides	

!Ar4culate	a	focused	SEMP	linked	to	the	global	process	and	provide	the	
suppor4ng	documenta4on	to	demonstrate	this	topic	is	on-track	for	
PDR/FDR	
" Agreed,	underway,	currently	es4mate	30%	complete	
" And	of	course	work	with	global	ATLAS	con4nuously
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! Establish	and	promote	a	risk-awareness	culture,	get	the	work	
underway,	add	resources	for	risk	assessment	(consultant?)	as	needed	
to	make	rapid	progress.	Many	of	the	organiza4ons	involved	have	
exis4ng	resources/experience	which	might	be	brought	to	bear.		Project	
leaders	have	a	clear	understanding	of	the	cost-con4ngency-scope-risk	
ecosystem.	It	is	cri4cal	to	promote	this	understanding	to	CAMs,	L2-L3	
leaders	
" Risk	management	team	being	put	in	place	
" Risk	workshop	held	5/8	with	most	L2	and	L3	in	a^endance,	planning	dedicated	
scrubbing	sessions	for	risk	register	
o See	clear	evolu4on	in	understanding	in	teams	

! Refine	document	quality	[for	example	risk	register]	and	ensure	they	are	
consistent	with	management	plans.	Iden4fy	a	dedicated	risk	person.	
" Documents:	yes,	agreed		
" New	risk	management	team:	TBD	and	George	Redlinger
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! In	lieu	of	TDRs,	understand	the	risks	associated	with	these	
technical	decisions	and	downselects	
" Agreed;	these	will	be	part	of	the	risk	register	and	simula4on	

!Prac4ce.	Use	template	and	presenta4on	order	keyed	to	NSF	LFO	
requirements	
" Yes!		

o Not	enough	4me	between	RLS	comple4on	and	reviews	
o Also	too	4ght	4meline	between	DR	and	pre-PDR

12

Pre-PDR:	Project	Management



Gustaaf	Brooijmans May	10	Mee4ng	with	NSF

!We	recommend	that	CAM	ownership	and	management	u4lity	be	
considered	and	emphasized.	The	PMCS	informa4on	is	not	a	
subs4tute	for	management	ownership	and	focus.		
" We	fully	agree,	have	emphasized	this	at	review,	keep	emphasizing	it	to	team	

o We	see	clear	evolu4on	in	the	past	~6	weeks	(s4mulated	by	review	and	
regular	scrubbing	sessions)	

!Use	the	trends	to	inform	the	cost	es4mate	on	a	regular	basis	to	
revise	the	informa4on.		[Is	part	of	previous	bullet]	
" Also	agreed,	but	at	limited	level	between	now	and	PDR,	as	not	in	posi4on	to	

do	monthly	status	repor4ng	yet	
o Start	qualita4ve	tracking	in	July	

! Set	a	clear	date	for	comple4on	of	RLS	with	inputs	from	subsystems.	
“Freeze”	the	P6	data	at	the	earliest	prac4cal	4me	before	the	PDR	
review	to	ensure	creditable	and	consistent	data	
" v1	end	of	June,	v2	end	of	August

13

Pre-PDR:	Cost/Schedule



Gustaaf	Brooijmans May	10	Mee4ng	with	NSF

!Maintain	consistency	and	high	quality	throughout	the	
remainder	of	the	BOEs.		
" Agreed
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Pre-PDR:	Tile

!Maintaining	the	schedule	for	the	TDAQ	interface	documents	is	
cri4cal	
" Deadline	for	comments	for	ATLAS	main	detectors-TDAQ	interface	

document	v2	just	passed	
o Will	be	frozen	in	a	few	weeks	-	then	under	change	control	

" Specifying	hardware	specs	for	interfaces	to	Global	Event	Processor	now	
o Will	have	to	be	backward	compa4ble	with	some	Phase-1	boards,	so	

we	are	already	guaranteed	that	specifica4on	will	work	
" Tile	hardware	specifica4ons	documents	being	finalized
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OpportuniCes

! Funding	appears	adequate	to	accelerate	parts	of	the	project	
development?	
" In	2017,	burn	rate	too	high	for	current	PM	part	of	budget	

" Will	need	to	maintain	project	controls	effort	level	going	forward	
" Reduce	R&D	funding,	but	do	not	want	to	jeopardize	technical	progress	

to	PDR	
" Use	scope	hold-back	(shared	between	opera4ons	&	upgrade)
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!Consultant	effort	to	achieve	specific	deliverables	(e.g.	Monte	
Carlo	analysis)	might	be	considered	
" We	are	exploring	how	this	might	be	op4mally	applied	

! Training	students	and	inves4ng	in	the	next	genera4on	of	
leadership	may	benefit	efforts	now	and	are	important	for	the	
future	
" An	important	part	of	what	we	do	
" Project	offers	an	important	opportunity	for	(base	grant-funded)	students	

and	postdocs	to	acquire	hardware	R&D	and	produc4on	exper4se
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Threats

! Time	remaining	before	PDR	
" We	manifestly	agree:	4me	is	short	with	lots	of	work	to	do	

o Adding	effort,	e.g.	risk	management	team	
o Puvng	a	lot	of	effort	into	training	L3s,	CAMs	

– We	see	significant	progress,	keep	pushing	

! RLS	may	modify	project	scope	more	than	currently	an4cipated	
" Prepared	to	descope	as	necessary	to	ensure	sufficient	con4ngency	for	

project	comple4on	

! Interna4onal	ATLAS	changes	to	specifica4ons	may	have	a	cascading	
effect	
" Changes	to	specifica4ons	are	a	generic	risk	

o Work	closely	with	interna4onal	collaborators	to	mi4gate	
o Account	for	in	risk	register	&	simula4on	

" Learned	a	lot	from	Phase-1	about	needing	con4ngency	to	address	
interna4onal	aspects	
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!Addi4onal	or	evolving	Two-agency	requirements?	
" Main	open	item	is	crisp	interpreta4on/implementa4on	of	LFM	

prescrip4ons	
o May	require	addi4onal	project	office	resources	and	coordina4on	

! Evolving	environment	for	science	funding	in	US?	
" …	
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Threats


